

Santa Clara River
Regional Program Quarterly Report Summary

FY22-23 Q3 and Q4

Watershed Area	Santa Clara River
Report Year	FY22-23

Full reports are available at: <https://portal.safecleanwaterla.org/scw-reporting/map>

Row Labels	Project Developer	Report Period	Report Status	Active Phase List	Scope Modification	Exhibit Modification	Activity Concern	Activity Delay	Funding Projected	Funds Awarded to Date	Expenditures to Date
FY20-21											
Infrastructure Project											
Hasley Canyon Park Stormwater Improvements Project	Los Angeles County Public Works	Q3 (January - March)	Complete	Planning, Environmental Documentation	No	No	N/A	No	\$2,887,500.00	\$2,887,500.00	\$0.00
		Q4 (April - June)	Complete	Planning, Environmental Documentation	No	No	N/A	No	\$2,887,500.00	\$2,887,500.00	\$0.00
Newhall Park Infiltration	Dan Duncan, Oliver Cramer	Q3 (January - March)	Complete	Planning, Design, Pre-Study and Work Planning, Environmental Documentation	Diversion Modifications	A-10 Work Schedule and Completion Date Modifications	Yes	No	\$18,000,000.00	\$1,801,103.00	\$0.00
		Q4 (April - June)	Complete	Planning, Design, Pre-Study and Work Planning, Environmental Documentation	No	A-10 Work Schedule and Completion Date Modifications	Yes	No	\$18,000,000.00	\$1,801,103.00	\$0.00
FY22-23											
Infrastructure Project											
Pico Canyon Park Stormwater Improvements Project	Los Angeles County	Q3 (January - March)	Complete	Planning	No	A-1 Budget Plan Modifications, A-10 Work Schedule and Completion Date Modifications	N/A	No	\$500,000.00	\$500,000.00	\$0.00
		Q4 (April - June)	Complete	Planning	No	No	N/A	No	\$500,000.00	\$500,000.00	\$0.00