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Report Year FY21-22

Row Labels Project Developer Report Period Report Status Active Phase List Scope Modification

Exhibit 

Modification

Activity 

Concern

Activity 

Delay Funding Projected 

Funds Awarded 

to Date 

Expenditures to 

Date 

FY20-21

Infrastructure Project

Baldwin Lake and Tule Pond 

Restoration Project

Los Angeles County 

Public Works/Flood 

Control District Q3 (January - March) Complete Design No No Yes No $8,500,000.00 $8,500,000.00 $550,928.14

Q4 (April - June) Complete Design No

A-10 Work 

Schedule and 

Completion Date 

Modifications Yes No $8,500,000.00 $8,500,000.00 $708,529.51

East Los Angeles Sustainable 

Median Stormwater Capture 

Project Los Angeles County Q3 (January - March) Complete Design No No No No $7,000,000.00 $7,000,000.00 $7,000,000.00

Q4 (April - June) Complete Design No No N/A No $7,000,000.00 $7,000,000.00 $7,000,000.00

Scientific Study

LRS Adaptation to Address the LA 

River Bacteria TMDL for the ULAR 

Watershed Management Group

San Gabriel Valley 

Council of 

Governments Q3 (January - March) Complete

Other, Study 

Implementation No No N/A No $250,000.00 $750,000.00 $408,908.90

Q4 (April - June) Complete

Other, Study 

Implementation No No N/A No $250,000.00 $750,000.00 $604,719.25

preSIP: A Platform for Watershed 

Science and Project Collaboration

San Gabriel Valley 

Council of 

Governments Q3 (January - March) Complete Study Implementation No No N/A No $910,000.00 $1,820,000.00 $862,570.21

Q4 (April - June) Complete Study Implementation No No N/A No $910,000.00 $1,820,000.00 $1,395,395.65

FY21-22

Infrastructure Project

Mt. Lowe Median Stormwater 

Capture Project Los Angeles County Q3 (January - March) Complete N/A No No No No $800,000.00 $800,000.00 $0.00

Q4 (April - June) Complete N/A No No No No $800,000.00 $800,000.00 $0.00

Rio Hondo Ecosystem Restoration 

Project City of Monrovia Q3 (January - March) Complete N/A No No No No $2,329,375.00 $2,329,375.00 $0.00

Q4 (April - June) Complete N/A No No No No $2,329,375.00 $2,329,375.00 $0.00

Alhambra Wash Dry-Weather 

Diversion

San Gabriel Valley 

Council of 

Governments 

(SGVCOG), Eric Shen Q3 (January - March) Complete Other, Design No No N/A No $2,572,180.00 $275,300.00 $0.00

Q4 (April - June) Complete

Other, Planning, 

Design No No N/A No $2,572,180.00 $275,300.00 $0.00

East Los Angeles College Northeast 

Drainage Area and City of 

Monterey Park Biofiltration Project

East Los Angeles 

College/Build LACCD Q3 (January - March) Complete

Other, Environmental 

Documentation, 

Design No No N/A No $532,618.00 $0.00 $0.00
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2/13/2023

https://portal.safecleanwaterla.org/scw-reporting/map


Rio Hondo

Regional Program Quarterly Report Summary

East Los Angeles College Northeast 

Drainage Area and City of Monterey Park 

Biofiltration Project

East Los Angeles 

College/Build LACCD Q4 (April - June) Complete

Other, Environmental 

Documentation, 

Design No No N/A No $532,618.00 $60,524.00 $0.00

Eaton Wash Dry-Weather Diversion

San Gabriel Valley 

Council of 

Governments 

(SGVCOG), Eric Shen Q3 (January - March) Complete Other, Design No No N/A No $1,729,220.00 $247,000.00 $0.00

Q4 (April - June) Complete

Other, Planning, 

Design No No N/A No $1,729,220.00 $247,000.00 $0.00

Merced Ave Greenway (Phase I - 

South Residential Corridor) City of South El Monte Q3 (January - March) Complete

Bid/Award, 

Construction, Other No

A-1 Budget Plan 

Modifications, A-

3 Total Activity 

Cost 

Modifications, A-

4 Funded Activity 

Modifications N/A No $3,234,694.00 $3,197,240.00 $0.00

Q4 (April - June) Complete

Bid/Award, 

Construction, Post 

Construction 

Monitoring, Other No No N/A No $3,234,694.00 $3,197,240.00 $0.00

Rubio Wash Dry-Weather Diversion

San Gabriel Valley 

Council of 

Governments 

(SGVCOG), Eric Shen Q3 (January - March) Complete Other, Design No No N/A No $2,812,080.00 $241,800.00 $0.00

Q4 (April - June) Complete

Other, Planning, 

Design No No N/A No $2,812,080.00 $241,800.00 $0.00

Scientific Study

Fire Effects Study in the ULAR 

Watershed Management Area

San Gabriel Valley 

Council of 

Governments Q3 (January - March) Complete N/A No No No No $805,000.00 $264,436.00 $0.00

Q4 (April - June) Complete

Pre-Study and Work 

Planning, Other, Study 

Implementation No No N/A No $805,000.00 $264,436.00 $16,577.00
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