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Watershed Area Regional Program Progress Report 
Rio Hondo  

 

In November 2018, voters passed Measure W, which led to the creation of the Safe, Clean Water (SCW) 

Program. This visionary initiative aims to increase Los Angeles County's local water supply, improve water 

quality, and enhance communities through strategic investments in multi-benefit stormwater capture 

projects and programs. The SCW Regional Program nine Watershed Area Steering Committees (WASCs) 

annually develop Stormwater Investment Plan (SIPs), which are five (5) year plans that recommend 

funding allocations for projects, project concepts, and scientific studies (Projects and Studies) in the 

Infrastructure, Technical Resources, and Scientific Studies Programs, respectively. The SCW Program 

Watershed Area Regional Program Progress (WARPP) Report is an annual progress report of each 

Watershed Area’s funded Projects and Studies. This WARPP Report describes the progress of Projects and 

Studies funded Fiscal Years 2020-2021 (FY20-21) and 2021-2022 (FY21-22), which are the first 2 years of 

the SCW Program. Refer to section 2 of this report for a summary of the Regional Program process. 

The purpose of the WARPP Report is to summarize how the implementation of previous Rio Hondo SIPs 

(FY20-21 and FY21-22) has led to the achievement of SCW Program Goals. The SCW Program is in its early 

years and most of the funded Projects have not completed construction to realize anticipated benefits. 

Instead, this WARPP Report will focus on anticipated benefits proposed by funded Projects and Studies. 

Note Project and Studies in the FY22-23 SIP and recommended FY23-24 SIP are in progress and progress 

reports have not been completed or reviewed by the WASCs. Expenditures, metrics, and progress for 

Projects and Studies in the FY22-23 SIP and recommended FY23-24 SIP will be reported in the Regional 

Program Annual Report of progress, due December 31, 2023, and December 31, 2024, respectively, and 

will be summarized in subsequent WARPP Report after submitted Annual Reports become available. Refer 

to Section 2 for Regional Program reporting timeline. For more details on Project and Study benefits, 

metrics, expenditures, and progress, please refer to the following links: 

• Approved SIP FY20-21: https://safecleanwaterla.org/wp-content/uploads/2020/06/RH-SIP-

Transmittal-20200610.pdf  

• Approved SIP FY21-22: https://safecleanwaterla.org/wp-content/uploads/2021/09/SIP-ROC-

Transmittal-RH-Final.pdf  

• Approved SIP FY22-23: https://safecleanwaterla.org/wp-content/uploads/2022/06/SIP-ROC-

Transmittal-RH-FINAL.pdf  

• Recommended SIP FY23-24: https://safecleanwaterla.org/wp-content/uploads/2023/04/SIP-

ROC-Transmittal-RH-Final.pdf  

• SIP Board Letters: https://safecleanwaterla.org/resources/documents-board-actions/  

• SIP Programming Tool: https://portal.safecleanwaterla.org/sip-tool/ 

• Quarterly and Annual Reports: https://portal.safecleanwaterla.org/scw-reporting/dashboard  

https://safecleanwaterla.org/wp-content/uploads/2020/06/RH-SIP-Transmittal-20200610.pdf
https://safecleanwaterla.org/wp-content/uploads/2020/06/RH-SIP-Transmittal-20200610.pdf
https://safecleanwaterla.org/wp-content/uploads/2021/09/SIP-ROC-Transmittal-RH-Final.pdf
https://safecleanwaterla.org/wp-content/uploads/2021/09/SIP-ROC-Transmittal-RH-Final.pdf
https://safecleanwaterla.org/wp-content/uploads/2022/06/SIP-ROC-Transmittal-RH-FINAL.pdf
https://safecleanwaterla.org/wp-content/uploads/2022/06/SIP-ROC-Transmittal-RH-FINAL.pdf
https://safecleanwaterla.org/wp-content/uploads/2023/04/SIP-ROC-Transmittal-RH-Final.pdf
https://safecleanwaterla.org/wp-content/uploads/2023/04/SIP-ROC-Transmittal-RH-Final.pdf
https://safecleanwaterla.org/resources/documents-board-actions/
https://portal.safecleanwaterla.org/sip-tool/
https://portal.safecleanwaterla.org/scw-reporting/dashboard
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The following sections include details regarding the WARPP Report: 
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4 Adaptive Management ....................................................................................................................... 13 

1 Summary of Funded Projects, Concepts and Studies 
The Rio Hondo (RH) Watershed Area receives approximately $11.71M in annual Regional Program funds. 

To date the SCW Program has collected $34,383,775.06  and is projected to collect nearly $81M through 

FY26-27 for the RH Watershed Area. 

For FY20-21, 2 Infrastructure Program Project, 2 Technical Resources Program Project concepts, and 3 

Scientific Studies were approved in the SIP. For FY21-22, 8 Infrastructure Program Project, 3 Technical 

Resources Program Project concepts, and 1 Scientific Study were approved in the SIP. For FY22-23, 1 

Infrastructure Program Project, 0 Technical Resources Program Project concepts, and 2 Scientific Studies 

were approved in the SIP. Below is a summary of the total funding allocated by program and year. 

Funding Program 
No. of Projects, 

Concepts, 
Studies 

Total SCW Funding 
Budgeted & Projected 

through FY26-27 

Total Projected 
Leveraged Funds 

Projected SCW 
Funding benefitting 

Disadvantaged 
Communities  

Infrastructure 11 $34,147,329.00 $42,807,713.22 $25,805,114.00 

Projects Approved 
SIP FY20-21 

2 $15,500,000.00 $28,800,000.00 $15,500,000.00 

Projects Approved 
SIP FY21-22 

8 $14,569,329.00 $14,007,713.22 $13,769,329.00 

Projects Approved 
SIP FY22-23 

1 $4,078,000.00 $0.00 $4,078,000.00 

Scientific Studies 5 $1,345,143.79 N/A N/A 

Studies Approved 
SIP FY20-21 

2 
$804,500.00 

N/A N/A 

Studies Approved 
SIP FY21-22 

1 
$185,150.00 

N/A N/A 

Studies Approved 
SIP FY22-23 

2 
$355,493.79 

N/A N/A 

Technical Resources 6 $2,900,000.00 N/A N/A 

Watershed 
Coordinators 

N/A $1,400,000.00 N/A N/A 

Concepts 
Approved 

SIP FY20-21 
3 $900,000.00 N/A N/A 
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Concepts 
Approved 

SIP FY21-22 
3 $900,000.00 N/A N/A 

Concepts 
Approved 

SIP FY22-23 
0 0 N/A N/A 

Grand Total 21 $38,592,472.79 $42,807,713.22 $25,805,114.00 

 
The suite of 11 funded Infrastructure Program Projects represents over $34M invested through FY26-27 
and has the following anticipated benefits: 

• 55,811 acres of area managed through stormwater capture best management practices. 

• $33M investment in projects benefiting Disadvantaged Communities (DAC).  

• 72 acre-feet of increased water quality treatment capacity for stormwater runoff.  

• 2,168 acre-feet of increased local water supply annually on average.   

• 1 acre of impervious area removed, reducing concentrated stormwater flows and pollution runoff 
from impermeable surfaces. Reducing hardscape and increasing greenspace can also reduce the 
urban heat island effect and increase opportunities for community activities.  

• $42M in leveraging other funding sources to complete the projects.  

• Reduction of numerous pollutants in waterways and the prioritization of projects that contribute 
to Municipal Separate Storm Sewer System (MS4) Permit compliance for stormwater discharges 
and water quality. 

 

For FY23-24, 4 Infrastructure Program Project, 0 Technical Resources Program Project concepts, and 1 

Scientific Study were recommended in the SIP. The SIP is scheduled to be on the Los Angeles County 

Board of Supervisors Agenda for final approval on August 8, 2023. For more details and projected 

benefits, refer to the links on page 1. 
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2 Regional Program Process 
This section summarizes the selection process on how Projects and Studies get incorporated into a SIP 

and the reporting requirements of the SCW Program Regional Program. 

 

1. Applicants may apply during each Call for Projects (August 1 – July 31 the following year): 

https://safecleanwaterla.org/call-for-projects/  

2. The Scoring Committee, one of three types of SCW Program governance committees, reviews and 

scores Infrastructure Program project applications, including the required Feasibility Study: 

https://safecleanwaterla.org/scoring-committee/. Applicants who submit complete applications 

are invited to present their projects, concepts, or studies to the appropriate WASC (ULAR), 

followed by a questions and answers period. WASCs deliberate on which projects, concepts, 

and/or scientific studies to include in a recommended SIP. See the RH WASC webpage for meeting 

information:  https://safecleanwaterla.org/upper-los-angeles-river-watershed-area/  

3. The Regional Oversight Committee (ROC) reviews the WASC’s recommended SIP and provides 

recommendations to the Board of Supervisors. See ROC webpage for meetings information: 

https://safecleanwaterla.org/regional-oversight-committee/  

4. Board of Supervisors reviews SIPs and recommendations from the ROC and has the authority to 

approve the recommended SIPs. See webpage for Board actions related to the SCW Program: 

https://safecleanwaterla.org/resources/documents-board-actions/  

5. Fund Transfer Agreement is executed and SCW funds are disbursed to project developers. See 

Regional Program Funding Process Handbook for more information:  

https://safecleanwaterla.org/call-for-projects/
https://safecleanwaterla.org/scoring-committee/
https://safecleanwaterla.org/upper-los-angeles-river-watershed-area/
https://safecleanwaterla.org/regional-oversight-committee/
https://safecleanwaterla.org/resources/documents-board-actions/
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https://safecleanwaterla.org/wp-content/uploads/2023/04/SCWP-Regional-Program-Funding-

Process-2023-April.pdf   

6. Project developers of newly funded projects and studies start reporting in Fiscal Year Quarter 3 

(January to March), the following year after SIP approval, and continue reporting on a quarterly 

and annual basis until the funded activity is complete. See below for more information:  

• SCW Dashboard: https://portal.safecleanwaterla.org/scw-reporting/dashboard 

• Reporting and audit requirements: https://safecleanwaterla.org/reporting-and-audits/    

• See Regional Program Reporting timeline below: https://safecleanwaterla.org/wp-

content/uploads/2023/01/SCW-Reporting-Timeline-20230123.pdf  

 

7. Applicable only to project concepts being developed through the Technical Resource Program: 

Technical Assistance Teams are formed to develop Feasibility Studies on behalf of an applicant 

(project lead). Once Feasibility Studies are completed, the project lead may apply to the 

Infrastructure Program for funding during a future Call for Projects. Refer to steps 1 to 6 above in 

this section.  

3 Achievement of Safe, Clean Water Program Goals 
Los Angeles County Flood Control District (LACFCD) Code Chapter 18.04 (Ch18.04) identifies the 14 goals 

of the SCW Program. The following sections summarize how the FY20-21 and FY21-22 SIPs support 

progress towards these goals. 

https://safecleanwaterla.org/wp-content/uploads/2023/04/SCWP-Regional-Program-Funding-Process-2023-April.pdf
https://safecleanwaterla.org/wp-content/uploads/2023/04/SCWP-Regional-Program-Funding-Process-2023-April.pdf
https://portal.safecleanwaterla.org/scw-reporting/dashboard
https://safecleanwaterla.org/reporting-and-audits/
https://safecleanwaterla.org/wp-content/uploads/2023/01/SCW-Reporting-Timeline-20230123.pdf
https://safecleanwaterla.org/wp-content/uploads/2023/01/SCW-Reporting-Timeline-20230123.pdf
https://library.municode.com/ca/los_angeles_county/codes/code_of_ordinances?nodeId=FLCODICO_CH18SACLWAPRIMOR_18.04SCPRGO
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3.1 Infrastructure Program  

3.1.1 Projects Statuses & Phases 
Below is a summary of statuses for the suite of 10 funded Infrastructure Program Projects for FY20-21 and 
FY21-22: 

• 8 projects are in planning or design phase 

• 1 projects are in bid/award or construction phase 

• 1 projects have completed construction or are undergoing operation and maintenance (O&M) 

3.1.2 Funding and Expenditures  
Below is a summary of expenditures for the funded suite of 10 Infrastructure Program Projects for FY20-
21 and FY21-22 SIPs: 
 

Funding 
Year 

Total SCW Funds 
Awarded up to 

12/31/2022 

Total SCW 
Expenditures up 
to 12/31/2022 

Total Cost Share 
Expenditures up 
to 12/31/2022 

FY20-21 $15,500,000.00 $7,708,529.51 $18,115,781.28 

FY21-22 $10,423,114.00 $0.00 $961,600.14 

Grand 
Total 

$25,923,114.00 $7,708,529.51 $19,077,381.28 

 
Refer to RH Watershed Area quarterly reports on the SCW Dashboard & SIP transmittals for additional 
details. 
 

3.1.3 Projects Benefits 
The Scoring Committee evaluated the purported benefits of each eligible project using the Project Scoring 

Criteria in the Feasibility Study Guidelines, which includes the following benefit categories: Water Quality, 

Water Supply, Community Investment, Nature-Based Solutions, and Leveraging Funds and Community 

Support. The web plot below shows the overall scoring category distribution of the 10 Infrastructure 

Program Projects included in the FY20-21 and FY21-22 SIPs. The web plot graphically demonstrates that 

projects, collectively, scored the highest in the Leveraging Funding and Water Quality benefit categories. 
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Compliant with LACFCD Code Ch18.04.E, the tables and “raindrop” graphics below summarize the 

information collected in the online projects module and project applications for the funded Infrastructure 

Program (IP) Projects. The numbers in the raindrops represent the number of IP Projects providing the 

listed benefit.  

Below is a summary of the estimated proposed aggregate benefits to date. 

Area Managed by Projects (acres) 50,011 

Project Storage Capacity (acre-feet) 70 

Annual Average Stormwater Capture (acre-feet) 1,738 

Dry Weather Inflow to Projects (cubic feet per sec) 8 

Impervious Area Removed (acres) 1 
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3.1.3.1 Water Quality 

Compliant with LACFCD Code Ch18.04.A, below is a summary of the number of FY20-21 and FY21-22 IP 
Projects that achieve SCW Program Goals for Water Quality. 
 

BMP Type Number of IP Projects 

Wet 5 

Biofiltration 1 

Infiltration Facility 1 

Treatment Facility 1 

Infiltration Well 1 

Bioretention 1 

BMP Type Number of IP Projects 

Dry 5 

Biofiltration 0 

Infiltration Facility 1 

Treatment Facility 3 

Infiltration Well 1 

Cistern 0 

 

  
 

*Note Primary Pollutant Addressed does not apply to Dry Weather Projects. Therefore, Dry Weather 
Projects, Copper, Lead, Toxics, Phosphorus, and Chlorides are included in the “other” category. 
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3.1.3.2 Water Supply 

Compliant with LACFCD Code Ch18.04., below is a summary of the number of FY20-21 and FY21-22 IP 
Projects that achieve SCW Program Goals for Water Supply. 
 

  
 
 

3.1.3.3 Community Benefits 

Compliant with LACFCD Code Ch18.04.C, below is a summary of the number of FY20-21 and FY21-22 IP 
Projects that achieve SCW Program Goals for Community Benefits. 
 

  

 

3.1.3.4 Disadvantaged Communities (DAC) Benefits 

Compliant with LACFCD Code Ch18.04.J and Ch18.07.B.2.c, based on the total Infrastructure Program 
funding allocations for the SIP and the ratio of the DAC population to the total population in each 
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Watershed Area, funding for Projects that provide DAC benefits over the 5-year SIP shall not be less than 
the value shown below. Below is an overview of Funding Allocated for DACs from FY21-26, including 
projects from FY20-21 and FY21-22 SIPs. 

 

Note: The total and DAC populations were based on the 2016 US Census and will be updated 
periodically. 

* These figures are based on the 2016 US Census and will be updated periodically.  

 

Total Number of IP 
Projects 

benefitting DAC 

Projected SCW 
Funding 

benefitting DACs 
FY20-26 

Total SCW Funds 
benefitting DAC 

Awarded to Date 

Total SCW 
Expenditures 

Benefitting DAC to 
12/31/2022 

10 97.3% 96.9% 30.7% 

 

3.1.3.5 Nature-Based Solutions  

Compliant with LACFCD Code Ch18.04.F and Ch18.07.B.2.f, below is a summary of the number of FY20-21 
and FY21-22 IP Projects that implement Nature-Based Solutions. 

 

  
 
 

3.1.4 Other Benefits 
Benefits to Municipalities: Compliant with LACFCD Code Ch18.04.K, the current number of FY20-21 and 

FY21-22 IP Projects located in the Municipalities within the RH Watershed Area is shown in the below 

table. 

 
 



Safe, Clean Water Program 
Fiscal Years 2020-2022 

Regional Program Progress Report 

 

 
RH Page 11 of 15  8/2/2023 

Municipality 
Number of IP Projects 

located within Municipality 

Rosemead 1 

Arcadia 1 

Monterey Park 1 

Unincorporated (Los Angeles 
County) 

2 

El Monte 2 

South El Monte 1 

Monrovia 2 

 

3.2 Scientific Studies  
Compliant with LACFCD Code Ch18.04.I and Ch18.07.E, the Scientific Studies Program is part of the SCW 

Regional Program and provides funding for activities such as scientific studies, technical studies, 

monitoring, and modeling. Below is a summary of expenditures for the funded suite of 6 Studies included 

in the FY20-21 and FY21-22 SIPs. 

Below is a summary of expenditures for the funded suite of 3 Studies included in the FY20-21 and FY21-
22 SIPs. 
 

Funding Year 
SCW Funds 

Awarded to Date 

Total SCW 
Expenditures to 

Date 

FY20-21 $804,500.00 $587,017.22 

FY21-22 $119,967.00 $21,731.83 

Grand Total $924,467.00 $608,749.05 

 
The table below represents the number of Scientific Studies approved in the RH FY20-21 and FY21-22 SIPs 
that were also approved in SIPs across other Watershed Areas. 
 

Upper Los 
Angeles River 

3 

 
 

3.3 Technical Resources Program  
Compliant with LACFCD Code Ch18.07.D, the purpose of the Technical Resources Program (TRP) is to 

provide technical resources to project leads such as community groups, municipalities, and individuals for 

the development of Feasibility Studies through support from Technical Assistance Teams (TAT) and 

coordinators providing technical assistance, outreach and education.  
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Below is a summary of Project concepts included in the FY20-21 and FY21-22 SIPs.  

Funding Years 
SCW Funds 

Awarded to Date 

FY20-22 $1,700,000 

 

Status of TRP 
Number of TRP project 

concepts 

Complete 2 

In Progress 3 

Submitted to IP 1 

Funded as IP 1 

 

From the above, “Completed” refers to TRPs concepts that were funded and developed, by a TAT, into a 

completed Feasibility Study; “In Progress” denotes that a Feasibility Study is currently being developed by 

a TAT; “Submitted to IP” refers to completed Feasibility Studies that were submitted for IP funding 

consideration; and “Funded as IP” refers to projects that successfully went through the TRP Feasibility 

Study development process and were awarded IP funding. 

3.3.1 Watershed Coordinator 
The Technical Resources Program provides Watershed Coordinators to educate and build capacity in 

communities and to facilitate community and stakeholder engagement with the SCW Program. The WASC 

funds 1 Watershed Coordinator (Richard Watson & Associates, Inc. (RWA)). The Watershed Coordinator 

began work in June 24, 2021. To date, they’ve engaged over 900 people and have held 5 education events 

and 11 engagement events across the watershed area.  

Watershed Coordinator progress presentations and reports may be reviewed on the RH WASC webpage 

(https://safecleanwaterla.org/rio-hondo-watershed-area/). The most recently updated and approved 

Strategic Outreach and Engagement Plan may be viewed here.  The Watershed Coordinator FY21-22 and 

FY22-23 Annual Reports may be viewed here.  

Highlights from Watershed Coordinators: 

“A favorite success story over the past two years is the development of a good working relationship with 

the staff of the San Gabriel Valley Council of Governments (SGVCOG). During the first Watershed 

Coordinator contract year, COG staff helped us organize a virtual workshop for municipal stakeholders 

that focused on an overview of the Safe, Clean Water Program and how municipalities could be utilized 

as Program resources. The COG staff has subsequently facilitated the two additional presentations from 

the Watershed Coordination team – one to the City Managers’ Steering Committee and one to the 

SGVCOG Water Committee and Working Group. The SCWP was built to be a collaborative effort across 

https://safecleanwaterla.org/rio-hondo-watershed-area/
https://safecleanwaterla.org/wp-content/uploads/2022/09/Rio-Hondo-2022-23-SOEP-Final.pdf
https://drive.google.com/drive/folders/1dH2YS7XLUYfN6IN4dTI6-1PD_ElFjDxd
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jurisdictions; developing municipal relationships will not only help us assist municipal stakeholders but 

will also help lay the groundwork for a much broader collaborative program.” 

-Watershed Coordinator Richard Watson (RWA) 

 

Below is a summary of Watershed Coordinator expenditures in the FY20-21 and FY21-22 SIPs. 

Funding Years 
SCW Funds 

Awarded to Date 

FY20-22 $400,000 

 

4 Adaptive Management  
The SCW Program will continue to evolve as it adapts to the needs of the communities it serves to 

effectively advance the Regional Program while refining guidance, processes, and tools that will further 

maximize SCW Program Goals, demonstrate/report on SCW Program Goals and metrics, and facilitating 

enhanced long-term planning.  The Regional Program investments to date address the urgent and growing 

needs in our communities and in our region. More than ever, investments in creative and innovative 

solutions are now being made for a resilient future.  Overall, the SCW Program Goals are being achieved, 

and the Program is implementing a variety of multi-benefit infrastructure projects that improve water 

quality, increase local water supply, enhance communities, and improve public health. 

4.1 Adaptive Management to Date 
To ensure adaptive management, the WASC shall review quarterly progress and expenditure reports and 

the annual summary reports to evaluate whether the schedules, budgets, scopes and expected benefits 

have significantly changed and remain consistent with the SCW Program Goals. Programs and Projects 

that are over budget or behind schedule, or that demonstrate reduced or revised scope of benefits, may 

be adjusted or removed from future SIPs.  

As part of the ongoing adaptive management of the SCW Program, the District has refined processes, 

tools and has developed iterative guidance materials including, but not limited to, the items listed below. 

Please refer to the Project Portal (https://portal.safecleanwaterla.org/scw-reporting/map), Regional 

Program webpage (https://safecleanwaterla.org/regional-program-2/), and the WASC webpage on the 

Safe, Clean Water website (www.safecleanwaterla.org) for details. 

• Watershed Area Steering Committee Operating Guidelines (https://safecleanwaterla.org/wp-

content/uploads/2019/09/Regional-Program-WASC-Operating-Guidelines-20190924-FINAL.pdf)  

• Guidelines for public participation and public comments during Governance Committee in-person 

or virtual meetings (https://safecleanwaterla.org/video-conference-guidelines/)  

https://lacounty.sharepoint.com/teams/StrategicPlanningTeam750/Shared%20Documents/General/Biennial%20Report/WARPP%20Report%202023/Project%20Portal
https://portal.safecleanwaterla.org/scw-reporting/map
https://safecleanwaterla.org/regional-program-2/
https://safecleanwaterla.org/
https://safecleanwaterla.org/wp-content/uploads/2019/09/Regional-Program-WASC-Operating-Guidelines-20190924-FINAL.pdf
https://safecleanwaterla.org/wp-content/uploads/2019/09/Regional-Program-WASC-Operating-Guidelines-20190924-FINAL.pdf
https://safecleanwaterla.org/video-conference-guidelines/


Safe, Clean Water Program 
Fiscal Years 2020-2022 

Regional Program Progress Report 

 

 
RH Page 14 of 15  8/2/2023 

• Guidance for project applicants, including but not limited to, project applications, factsheets, and 

information sessions 

o Call for Projects Information Sessions (https://safecleanwaterla.org/call-for-projects/) 

• Regional Program Funding Process Handbook (https://safecleanwaterla.org/wp-

content/uploads/2020/01/Handbook-20191007-1630.pdf)  

• Reporting Module for Project Developers to submit progress reports 

(https://portal.safecleanwaterla.org/reporting/)  

• Safe Clean Water Spatial Data Library 

(https://stantec.maps.arcgis.com/apps/webappviewer/index.html?id=35df45808fe6470a8eff10

75967c2156)  

o WASCs utilize the SCW GIS Maps to help assess multi-benefit projects across the 

watershed area to aid in development of SIPs 

• SIP Programming Tool (https://portal.safecleanwaterla.org/sip-tool/)  

• Preliminary Committee Member rankings of projects for discussion purposes, as applicable 

• Anticipated future SCW applications/funding request for construction costs from projects being 

awarded design SCW funds 

• Program Guidance (https://safecleanwaterla.org/2022-interim-guidance/) 

o Programming of Nature-Based Solutions 

o Implementing Disadvantaged Community Policies in the Regional Program 

o Strengthening Community Engagement and Support  

o Water Supply  

▪ Alternate Water Supply Scoring Pilot for FY24-25 Call for Projects 

• Partial Funding Guidelines 

o  https://safecleanwaterla.org/wp-content/uploads/2022/05/Partial-Funding-Guidelines-

20220216.pdf   

 

4.2 Ongoing and Future Adaptive Management  
Compliant with LACFCD Code Ch18.04.L. The progress reports and audits submitted by project developers 

provides meaningful insight on the extent projects and studies are achieving SCW Program Goals 

(https://safecleanwaterla.org/reporting-and-audits/). To ensure adaptive management, the WASC shall 

review the Infrastructure Program Project Developers’ quarterly progress and expenditure reports and 

the annual summary reports to evaluate whether the schedules, budgets, scopes and expected benefits 

have significantly changed and remain consistent with the SCW Program Goals.  Programs and Projects 

that are over budget or behind schedule, or that demonstrate reduced or revised scope of benefits, may 

be adjusted or removed from future SIPs.  The Benefits Dashboard and the Reporting modules that track 

project benefits,pendituresexpenditures, and progress reports are available via the SCW Portal 

https://portal.safecleanwaterla.org/scw-reporting/map). As the early suite of SCW Program funded 

projects complete their funded activity or complete construction, project developers will report on post-

performance of completed Infrastructure Projects. The post-performance report information will help 

https://safecleanwaterla.org/call-for-projects/
https://safecleanwaterla.org/wp-content/uploads/2020/01/Handbook-20191007-1630.pdf
https://safecleanwaterla.org/wp-content/uploads/2020/01/Handbook-20191007-1630.pdf
https://portal.safecleanwaterla.org/reporting/
https://stantec.maps.arcgis.com/apps/webappviewer/index.html?id=35df45808fe6470a8eff1075967c2156
https://stantec.maps.arcgis.com/apps/webappviewer/index.html?id=35df45808fe6470a8eff1075967c2156
https://portal.safecleanwaterla.org/sip-tool/
https://safecleanwaterla.org/2022-interim-guidance/
https://safecleanwaterla.org/wp-content/uploads/2022/05/Partial-Funding-Guidelines-20220216.pdf
https://safecleanwaterla.org/wp-content/uploads/2022/05/Partial-Funding-Guidelines-20220216.pdf
https://safecleanwaterla.org/reporting-and-audits/
https://portal.safecleanwaterla.org/scw-reporting/map
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inform future improvements to the Regional Program process and requirements to better achieve SCW 

Program Goals. 

The District’s in-progress Metrics and Monitoring Study (MMS) is intended to help inform future SIP 

development through the support of both early/coordinated planning as well as more meaningful 

tracking/monitoring of projects and benefits. The MMS will use a robust stakeholder and consensus-based 

approach to assess and develop metrics that can be used across the SCW Program to support Program 

Goals. Additionally, the District commissioned a white paper as part of the Metrics and Monitoring Study 

(MMS) by UCLA and Stantec (Equity in Stormwater Investments: Measuring Community Engagement and 

Disadvantaged Community Benefits for Equitable Impact in the Safe Clean Water Program) which is 

published on the UCLA Luskin Center website: https://innovation.luskin.ucla.edu/wp-

content/uploads/2022/08/Equity-in-Stormwater-Investments.pdf. 

The first biennial SCW Program Progress Report will be completed at the end of 2023. The biennial report 

summarizes the progress for the Regional Program, Municipal Program, and District Program and makes 

findings regarding the extent SCW Program Goals have been met. The District will assist with preparing 

the biennial report on behalf of the Regional Oversight Committee (ROC). The ROC will hold noticed public 

meetings to obtain feedback from the public and recommend actions and adjustments to the SCW 

Program to better achieve Program Goals. Below are anticipated ROC meetings dates for the biennial SCW 

Program Progress Report: 

• August 31, 2023 – Review outline for report 

• October 5, 2023 – Release biennial report draft and initiate 30-day public comment period 

• December 7, 2023 – Revised biennial report 

Visit ROC webpage for meeting details: https://safecleanwaterla.org/regional-oversight-committee/   

These results, along with other efforts and regional plans related to identifying needs, priorities, and 

lessons learned, will continue to be grafted into the Regional Program process as able such as 

improvements to project application process, scoring criteria, and reporting.  

https://innovation.luskin.ucla.edu/wp-content/uploads/2022/08/Equity-in-Stormwater-Investments.pdf
https://innovation.luskin.ucla.edu/wp-content/uploads/2022/08/Equity-in-Stormwater-Investments.pdf
https://safecleanwaterla.org/regional-oversight-committee/

