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on Park’s Milestone Achievements

Prop 1 IRWM Funding

SCW Funding Awarded Awarded Final CEQA Addendum
Community Meeting Replacement Restroom Phase 1 Environmental
Events Feasibility Site Assessment

ERRJ Pustic Whks
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Current Project Status Update

» Project Concept Report Approved in November 2023

» Currently in Design Phase

» Construction Manager At-Risk (CMAR) Method

* Construction Manager serves as consultant during Design Phase
* Guaranteed Maximum Project Construction Cost
» Saves change order costs by contractor assuming all risks during construction




Tentative Schedule

» Begin Design —June 2024

» Complete Design — August 2025

» Begin Construction — June 2026

» Complete Construction — August 2027

» Future Community Engagements — Scheduled during Design & Construction

Phases




Hasley Canyon Park Stormwater Improvement Project

Contacts
Jackie Stone
626-300-4624

jstone@dpw.lacounty.gov

Alex Garcia
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Bruce Hamamoto - L Lo
626-300-4671
bhamamo@dpw.lacounty.gov
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