
Santa Clara River

Regional Program Quarterly Report Summary
FY23-24 Q1 Q2

Watershed Area Santa Clara River Full reports are available at: https://portal.safecleanwaterla.org/scw-reporting/map

Row Labels Project Developer

Bid/Award 

Start Date

Bid/Award 

End Date

Construction 

Start Date

Construction 

End Date Report Period Status Update Active Phase List

SCW Expenditures 
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Funds Received to 
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FY20-21

Infrastructure Project

Hasley Canyon Park Stormwater 

Improvements Project

Los Angeles County Public 

Works 08/01/2025 02/01/2026 02/01/2026 02/01/2028

Q1 (July - 

September)

The project got an updated Total Project 

Cost Estimated (TPCE) to reflect the current 

cost of construction. The Final Addendum for 

CEQA was finalized during this period. A 

Phase 1 Environmental Site Assessment was 

initiated during this period.

Planning, 

Environmental 

Documentation $0.00 $2,887,500.00 $354,908.89

Q2 (October - 

December)

The Project completed a Phase 1 

Environmental Site Assessment and 

determined that no further environmental 

investigations was needed. The Project 

Concept Report was approved, and the Pre-

Design Phase has commenced. A PMR was 

also submitted. Planning $0.00 $2,887,500.00 $354,908.89

Newhall Park Infiltration Dan Duncan, Oliver Cramer 01/01/2026 01/01/2026 01/01/2026 12/31/2025

Q1 (July - 

September)

The Newhall Park Infiltration project has 

been placed on hold so that the City may 

focus collective efforts on a different project

Planning, Design, 

Environmental 

Documentation $0.00 $1,801,103.00 $0.00

Q2 (October - 

December)

The Newhall Park Infiltration project has 

been placed on hold so that the City may 

focus collective efforts on a different project

Planning, Design, 

Environmental 

Documentation $0.00 $1,801,103.00 $0.00

FY22-23

Infrastructure Project

Pico Canyon Park Stormwater 

Improvements Project Los Angeles County 11/01/2025 08/01/2026 02/01/2027 04/11/2028

Q1 (July - 

September)

The Project Concept Report is currently 

being reviewed by our staff to be finalized 

for a final review. Planning $0.00 $500,000.00 $0.00

Q2 (October - 

December)

The Project Concept Report is currently 

being reviewed to be finalized for a final 

review. A PMR was also submitted. Planning $0.00 $500,000.00 $0.00

6/20/2024
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