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June Watershed
Coordinator’s Report

- May Updates
- Project Updates

- CY4 SOEP
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The Fluid Connection of Tribal Communities and Water

Land & Water D
Acknowledgement
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The geographic area represented in the Santa
Clara River Watershed Area is the unceded
ancestral lands and waters of the Tataviam,
Chumash, Serrano and Tongva people, the
original stewards of this land. We honor their
elders both past and present for their
exemplary respect for Water.

Gabrielino/Tongva

Through our work, we seek to lift up the
stories, culture and community of these
California Native American Tribes, and all
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indigenous people living in the watershed. Legend
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Role: Connector

* Presented on the SCWP at the California
Botanic Gardens Waterwise Festival

e (Castaic Lake CalFire Grant Kickoff Event
Tabling

* Continued participation in the SCV Eco

Alliance
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Role: Educator

Continued development of the
SCR Mobile Educational Display

Green Valley Firewise Workshop

Placerita Canyon Nature Center
Open House

Parks at Sunset Castaic Lake
Tabling Event
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Placerita Canyon Nature Center Open House
-5 % Tabling Event

Parks at Sunset Castaic Lake Tabling Event
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Role: Project Guide

- Acton Flooding: exploring the
development of an Integrated
Watershed Plan as possible next step

- Continued coordination of Arundo
removal projects
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Role: Project Guide

County project updates:
Pico Canyon Park

Currently in Planning Phase and expecting the Design Phase
to start June 2025

Project Concept report is being finalized

Jake Kuredjian Park SAFE
Currently in Pre-Planning Phase and expecting to be &ﬁ‘éﬁ

completed in the second half of this calendar year. PROGRAM
The Feasibility Study is still ongoing.

Hasley Canyon Park

Currently in Pre-Design phase and expecting the Design
Phase to start September 2024

Pre-Design Project Report is being finalized.
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Role: Project Guide

Project updates -

Newhall Park Infiltration

* The project remains on-hold while the

City concentrates resources on the Via SAFE
. . CLEAN
Princessa Park project WATER

PROGRAM

Via Princessa Project
* No update provided this month

Regional Pathogen Study

* No update provided this month
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ThankYou

Questions? Discussion?




