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Watershed Area (Multiple Items) https://portal.safecleanwaterla.org/scw-reporting/map

Report Year FY22-23

Row Labels Project Developer Report Period Report Status Active Phase List Scope Modification

Exhibit 

Modification

Activity 

Concern

Activity 

Delay Funding Projected 

Funds Awarded 

to Date 

Expenditures to 

Date 

FY20-21

Infrastructure Project

Alondra Park Multi Benefit 

Stormwater Capture Project Los Angeles County Q3 (January - March) Complete Design, Bid/Award No No N/A No $30,000,000.00 $30,000,000.00 $0.00

Q4 (April - June) Complete Bid/Award No No N/A No $30,000,000.00 $30,000,000.00 $0.00

Torrance Airport Storm Water 

Basin Project, Phase 2 City of Torrance Q3 (January - March) Complete Design No No Yes No $906,000.00 $906,000.00 $507,538.63

Q4 (April - June) Complete Design No No N/A No $906,000.00 $906,000.00 $514,800.67

Wilmington Q Street Local Urban 

Area Flow Management Project

City of Los Angeles, 

Bureau of Sanitation Q3 (January - March) Submitted Planning No No N/A No $4,923,700.00 $4,923,700.00 $0.00

Q4 (April - June) Submitted

Design, Environmental 

Documentation

Cost Share 

Modifications

A-10 Work 

Schedule and 

Completion Date 

Modifications N/A No $4,923,700.00 $4,923,700.00 $0.00

Scientific Study

Recalculation of Wet Weather Zinc 

Criterion

City of Los Angeles 

Sanitation Q3 (January - March) Submitted

Pre-Study and Work 

Planning, Study 

Implementation No No N/A No $337,609.37 $410,717.00 $129,874.00

Q4 (April - June) Submitted

Pre-Study and Work 

Planning, Study 

Implementation No No N/A No $337,609.37 $410,717.00 $129,874.00

FY21-22

Infrastructure Project

Stormwater Basin Expansion 

Project City of Torrance Q3 (January - March) Complete Construction No

A-10 Work 

Schedule and 

Completion Date 

Modifications Yes No $4,505,000.00 $4,505,000.00 $2,169,611.44

Q4 (April - June) Complete Construction No

A-1 Budget Plan 

Modifications, A-

10 Work 

Schedule and 

Completion Date 

Modifications N/A No $4,505,000.00 $4,505,000.00 $3,571,629.24

Wilmington Neighborhood 

Greening Project

City of Los Angeles, 

Bureau of Sanitation 

and Environment Q3 (January - March) Complete Planning No No N/A No $12,183,000.00 $1,167,400.00 $0.00

Full reports are available at:
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Wilmington Neighborhood Greening 

Project

City of Los Angeles, 

Bureau of Sanitation 

and Environment Q4 (April - June) Complete Planning, Design

Cost Share 

Modifications

A-10 Work 

Schedule and 

Completion Date 

Modifications, A-

3 Total Activity 

Cost 

Modifications, A-

4 Funded Activity 

Modifications N/A No $12,183,000.00 $1,167,400.00 $143,675.68

Carson Stormwater and Runoff 

Capture Project at Carriage Crest 

Park City of Carson Q3 (January - March) Complete N/A No No No No $1,037,500.00 $1,037,500.00 $0.00

Q4 (April - June) Complete N/A No No No No $1,037,500.00 $1,037,500.00 $0.00

South Santa Monica Bay Water 

Quality Enhancement: 28th Street 

Storm Drain Infiltration Project

City of Manhattan 

Beach (Mamerto Estepa 

Jr., Prem Kumar, and 

Shawn Igoe) Q3 (January - March) Complete Other, Planning, Design No

A-10 Work 

Schedule and 

Completion Date 

Modifications N/A No $17,620,030.00 $1,497,100.00 $198,533.74

Q4 (April - June) Complete Other, Planning, Design No No N/A No $17,620,030.00 $5,502,832.50 $517,992.16

FY22-23

Infrastructure Project

Downtown Lomita Multi-Benefit 

Stormwater Project City of Lomita Q3 (January - March) Complete N/A No No No No $449,300.00 $449,300.00 $0.00

Q4 (April - June) Complete N/A No No No No $449,300.00 $449,300.00 $0.00

Fulton Playfield Multi-Benefit 

Infiltration Project City of Redondo Beach Q3 (January - March) In Progress N/A No No No No $4,292,138.00 $93,000.00 $0.00

Q4 (April - June) Submitted Planning, Other No No N/A No $4,292,138.00 $4,292,138.00 $6,734.50

Hermosa Beach Multi-Benefit 

Parking Lot Greening Project (Lot D) Hermosa Beach Q3 (January - March) Complete N/A No No No No $423,950.00 $424,000.00 $0.00

Q4 (April - June) Complete N/A No No No No $423,950.00 $423,950.00 $0.00

West Rancho Dominguez - San 

Pedro Street Green Improvement

Los Angeles County 

Public Works Q3 (January - March) Not Started N/A N/A N/A N/A N/A $800,000.00 $0.00 $0.00

Q4 (April - June) Not Started N/A N/A N/A N/A N/A $800,000.00 $0.00 $0.00

Scientific Study

Community Garden Stormwater 

Capture Investigation 

Los Angeles Community 

Garden Council Q3 (January - March) Submitted

Pre-Study and Work 

Planning No No N/A No $2,647,990.00 $375,286.00 $0.00

Q4 (April - June) Submitted

Pre-Study and Work 

Planning, Post-Study No No N/A No $2,647,990.00 $1,134,856.00 $44,616.42
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Microplastics in LA County 

Stormwater

Dr. Andrew Gray, 

University of California 

Riverside Q3 (January - March) Complete N/A

Study Objective 

Modifications, 

Target 

Completion Date 

Modifications

A-1 Budget Plan 

Modifications, A-

10 Work 

Schedule and 

Completion Date 

Modifications, A-

2 SCW Program 

Goals 

Modifications, A-

3 Total Activity 

Cost 

Modifications, A-

4 Funded Activity 

Modifications, A-

5 O&M 

Modifications, A-

6 Post-

Construction 

Monitoring 

Modifications, A-

7 Sustainability 

Rating 

Modifications, A-

8 Stakeholder 

and Community 

Outreach 

Modifications, A-

9 Tracking No No $991,006.00 $340,636.00 $0.00

Q4 (April - June) Complete Study Implementation No No N/A No $991,006.00 $340,635.00 $0.00
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