



Project Modification Requests

SAFE CLEAN WATER PROGRAM
2026



Project Modification Requests

- **Infrastructure Program (IP)** projects and **Scientific Studies (SS)** that were **previously approved** in SIPs remain eligible for future funding, subject to approval in the pending SIP
 - Any proposed modifications to a continuing Project shall be disclosed in a **Project Modification Request (PMR) form** and evaluated in accordance with the [Project Modification Guidelines](#)
- Project Modification Requests were first introduced during the FY 24-25 Call for Projects
- Once a Project or Study has been included in the SIP for a fiscal year and a Transfer Agreement or Addendum has been executed for that fiscal year, a Recipient that proposes modifications to the **schedule, scope, benefits or funding amounts** of the Project or Study, should contact Public Works and submit a PMR Form.

Project Modification Guidelines



- The Project Modification Guidelines provide more specific guidance when modifications to a project, project concept or study are proposed during the course of a typical fiscal year
- The Project Modification Request (PMR) form facilitates a **timely** and **transparent** resolution of proposed modifications

Types of PMRs


1. Consistent with SIP

- Schedule change or minor scope/benefit modifications with no impact to future funding allocations




2. Inconsistent with SIP

- Any modifications to the Funding Request
- Significant modifications to Scope and/or Benefits



Overview of PMR SIP Deliberation

- Deem modified project as no longer meeting SCWP Goals, remove all projected SCWP funding or abandon modification
- Deem modified project as meeting SCWP Goals, and continue to support only the original funding request (no additional funding)
- Deem modified project as meeting SCWP Goals, and adjust funding in line with request, up to the amount requested in PMR



WASC Role in the PMR Process

Potential questions for the Recipient:

1. Would the additional funding request be the **only option** that would allow the project to be implemented?
2. Would **delaying funding allocations** impact the project's ability to be implemented?
3. Would funding only a **portion** of the additional funding request impact the project's ability to be implemented?
4. If a Recipient has multiple projects under consideration, which projects are the **highest priority** for the Recipient?
5. Has the Recipient considered **other funding sources**?

Round 7 Submitted PMRs

For PMRs received prior to or on October 31, 2025, the PMR will be considered for approval during the preparation of the FY26-27 SIP

RH

Project Name	Program	Project Developer	Modification Details	Change Amount Requested (\$)	Determination
preSIP: A Platform for Watershed Science and Project Collaboration	SS	San Gabriel Valley Council of Governments	Schedule Change (NO change in funded activity completion date)	N/A	PMR Not Needed
Burke Heritage Park & Marengo Yard Stormwater Capture Project	IP	City of Alhambra	Schedule Change - change in funded activity completion date	N/A	Consistent
Plymouth School Neighborhood Stormwater Capture Demonstration Project	IP	Amigos de Los Rios	Increased funding request	+\$109,148.76 (+20%)	Inconsistent
			Total Change Amount Requested	+\$109,148.76 (+20%)	

Thank you

QUESTIONS?

Contact

www.SafeCleanWaterLA.org

SafeCleanWaterLA@pw.lacounty.gov

833-ASK-SCWP