

North Santa Monica Bay
Regional Program Quarterly Report Summary

Watershed Area	North Santa Monica Bay
Report Year	FY21-22

Full reports are available at: <https://portal.safecleanwaterla.org/scw-reporting/map>

Row Labels	Project Developer	Report Period	Report Status	Active Phase List	Scope Modification	Exhibit Modification	Activity Concern	Activity Delay	Funding Projected	Funds Awarded to Date	Expenditures to Date
FY21-22											
Infrastructure Project											
Viewridge Road Stormwater Improvements Project	Los Angeles County Public Works	Q3 (January - March)	Complete	Design	No	A-1 Budget Plan Modifications, A-10 Work Schedule and Completion Date Modifications, A-3 Total Activity Cost Modifications	N/A	No	\$800,000.00	\$400,000.00	\$0.00
		Q4 (April - June)	Complete	Design	No	A-1 Budget Plan Modifications, A-10 Work Schedule and Completion Date Modifications, A-3 Total Activity Cost Modifications	N/A	No	\$800,000.00	\$400,000.00	\$0.00